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Meeting Minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;
Attachment #2 - Statused Schedule (Remedial Investigation Phase I schedule
from revised Work Plan (draft) provided to EPA/Ecology on May 1, 1989;
Attachment # 3 - Agenda for the Meeting; Attachment #4 - Attendance List;
and Attachment #5 - Operable Unit Commitments/Agreements Status List. For the
Commitment/Agreements Status List, commitments/agreements are numbered
consecutively from the first 1100-EM-1 Operable Unit Managers' Meeting and
tracked until they are completed; completed items are shown as completed
once and are then dropped from the list.

This was the third Unit Managers' Meeting conducted for the 1100-EM-1
Operable Unit. The meeting was conducted in accordance with provisions of
the Tri-Party Agreement. 	 Minutes are consistent with requirements of the
Agreement. Any questions concerning these minutes or the meeting should be
addressed to one of the above Operable Unit Managers as appropriate.



Attachment #1

Meeting Summary and Summary of Commitments and Agreements

1100-EM-1 Operable Unit Managers Meeting

July 14, 1989, Federal Bldg., Room 8-53

Meeting Summary

1. Status of Action Items from the June 13, 1989 UM Meeting was given by
WHC/Rick McCain. Status is shown in Attachment S5.

2. RI/FS schedule - Rick McCain presented the current status of the
schedule (Attachment M2). The work is essentially on schedule to
slightly ahead of schedule. Drilling of shallow soil borings has
proceeded better than anticipated. EPA reported only minimal comments

r	 on the work plan from the general public. [Note: Following the meeting
it was determined that no comments were received from the public.]

c^	 This may permit some additional compression of the review schedule.

C%	 3.	 Work progress - Rick McCain reported that the soil gas work is now
C .

	

	 done. The background vadose holes have been completed. Water levels
will be confirmed when the surveying is completed. The first shallow
soil boring at the 1100-2 site has been completed. Work on the mapping
of the operable unit is going forward. Aerial photographs have been
taken and the topographic map is due out in September.

4. Discussion of the handling and analytical requirements for drill cuttings
and decontamination wash water was held. (See item 3. below for
agreement.)

5. Timing of incorporating EPA/Ecology comments on the EIIs was discussed.
r^

Summary of Commitments and Agreements

Agreement:	 The EII Manual will be revised based exclusively on DOE
comments and issued in mid-August. EPA/Ecology comments will
be included in the next revision. There was consensus that
this strategy will not impact the August 15,1989 approval of
the 1100-EM-1 Work Plan.

Action / 11EM1.13: Meeting to be held in Mid-August (Unit Manager Meeting
timeframe) to discuss the guidelines for Ell contents.
DOE (Bob Stewart) will provide updated EIIs to
EPA/Ecology at that time.

2.	 Due to the increasingly busy schedules of the involved parties, it is
essential to provide sufficient notice of when Unit Manager meetings
are to be held. A six-month advance schedule is recommended.

Action # 11EM1.14: DOE (Bob Stewart) will coordinate arrangements for the
meetings. The next UM Meetings are scheduled for August
15-17, 1989. At that time Bob Stewart will present the



tentative schedule for the next several months. [Note:
This item is recommended for elevation to Project Manager
level as it applies to all operable units.]

3. Turn-around of CLP analyses of drill cuttings and decontamination wash
water is about 40 days. More expedient methods are needed for hazardous
waste characterization.

Agreement:	 Borehole data will be adequate for characterization. Drums
may be left on-site, in secured storage until characterization
is complete. Disposition of cuttings and wash water will be
determined following receipt of analyses. Disposal of clean
materials may occur on site. Holding time for these drummed
materials is not subject to the 90-day limitations of RCRA.
[Note: DOE anticipates that the cuttings and wash water will
be dispositioned within 90-days of generation. This issue
impacts all operable units.]

C7
4. Final DOE/WHC responses to set #2 of EPA Work Plan comments were given

c^	 to the EPA and Ecology at this UM meeting.

0'	 Agreement:	 In the future, EPA will provide DOE with a computer disk
containing their comments. The file will be in WordPerfect
4.2 Format. Comments and corresponding responses will be
collated, i.e., individual responses will immediately follow
each comment.
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Attachment #3

AGENDA

Unit Managers Meeting

1100-EM-1 Operable Unit

July 14, 1989

Federal Building , Room G-53

12:30 - 3:00 pm

1. Introduction

2. Action Item Status (See (6/13/89 Unit Managers' Meeting Minutes)

3. Work Progress
cr,

01.
o 	 Work Plan

o	 RI Activities

r	 -	 Soil Gas Survey
-	 Vadose Drilling

o	 Schedule

4. Issues

--	 o	 Handling of drill cuttings and wash water

r?	 5.	 Other Topics (as required)

6.	 Summary of Agreements and Commitments



Attachment N4

Attendance List
1100-EM-1 Unit Managers Meeting

June 13, 1989

Name Organization 1100-EM-1 Responsibility Phone

R.K. Stewart DOE-RL ERD Unit Manager 509-376-6192

P.T. Day EPA Unit Manager 509-376-6623

K.M.Thompson DOE-RL/ERD Hydrology 509-376-6421

G.R. Chiaramonte SWEC/IT GSSC for DOE/RL 509-376-0969

D.A. Myers SWEC/IT GSSC for DOE/RL 509-376-0969

R.G. McCain WHC RI Coordinator 509-376-0777
rr^

C.S.	 Cline WDOE Unit Manager, Acting 206-438-7556

^- S. Clark WHC RI Coordinator 501-376-1513

W. Staubitz USGS EPA Consultant 206-593-6510

E.	 Pimentel PRC EPA Consultant 415-543-4880

n



Item No

11EM1.2

Action

DOE/WHC to investigate
circumstances of disposals and
make recommendation to EPA on
disposition of 1100-2 and
1100-3 (CERCLA vs RCRA)

The issue of establishing a
site-wide database and
policy/procedures for
background samples is to be
investigated. Action for WHC,
ER/RA Program Office

R. Stewart/T. Wintczak - The
ultimate number of copies will
be decided by DOE and WHC.

0,.

a,	11EM1.6

11EM1.7

Attachment S5

Commitments/Agreements Status List*

1100-EM-1 Operable Unit

July 14, 1989

c,	 11EM1.8	 Agency comments on the work
plan - EPA requested that formal
responses be documented for the
second set of agency comments
on the work plan.

11EM1.9	 EIIs will be put into the
Administrative Record.

Status

Open, still investigating

Open - Not yet resolved

Closed - Issue of site-wide
background sampling is being
elevated to Project Manager
level and is closed as an 1100-
EM-1 action item. Agreement
was reached that all background
samples will be flagged in the
data base, and thus be available
for analysis.

Open - Preparation of second
round responses was delayed;
responses provided at meeting.
Based on discussions, it was
agreed that responses will be
"interleaved" with comments
dependent on receiving computer
file of agency comments.

Closed - Manuals were placed in
the Administrative Record and
Public Repositories for public
comment. WHC has been directed
to place the Administrative
Record on controlled distribution
for the manual. When EIIs are
revised they will be routinely
updated in the Administrative
Record. Manuals residing in



the public repositories will
be periodically updated.

11EM1.10 Arrange for a Quality Assurance Open - Meeting scheduled for
meeting, tentatively to be	 July 21, 1989.

held in July.

* Does not contain commitments for July 14 meeting; see Attachment M1 for
these.
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